

10-Weeks Project Plan for Whack-a-Mole Game

Week	Activities
Week-1	Project topic selection, requirement analysis, and project planning.
Week-2	Study java swing components and design the game interface (GUI)
Week-3	Create the main game window using JFrame, JPanel, and JButton.
Week-4	Implement random mole appearance using Java Random class.
Week-5	Implement mouse click event handling and score counting system.
Week-6	Add game timer and countdown functionality.
Week-7	Integrate all modules and test game functionality.
Week-8	Improve GUI design and add Game Over and Restart features.
Week-9	Perform debugging, error fixing, and final testing.
Week-10	Prepare project documentation, presentation slides, and final project submission.